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From: CINDY McKIM Prepared by: Terry Abbott 

Chief Financial Officer Division Chief  
 Local Assistance 
  

Ref: REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT 
EXPENDITURE PER RESOLUTION G-03-19, STATE TRANSPORTATION 
IMPROVEMENT PROGRAM GUIDELINES  
WAIVER-05-20 
 
 
ISSUE: 
 
The California Transportation Commission (Commission) programmed funds in Fiscal Year 
2004-05 totaling $24,000 for one project in Sierra County, as shown on the attachment.  The 
funds were not expended by the June 30, 2005 deadline.  The attachment shows the details of the 
project and the reasons for the extension request.  Sierra County is requesting an extension, and 
the planning agency concurs. 
 
RECOMMENDATION:   
 
The Department of Transportation’s recommendation is shown on the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that the Commission may approve a waiver to 
the timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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“Caltrans improves mobility across California” 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental and Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
1 
 

Sierra County  
Sierra County 
 
PPNO:  3-1L29 
Pearl Street Bridge 
Replacement – Downie River 
 

$0 
$14,000 
$10,000 
$0 
$24,000 
 

12 months for PS&E; 18 months for R/W 
 
06/30/06 (PS&E); 12/31/06 (R/W) 
 
Neutral – does not meet STIP guidelines 
 

 PS&E and R/W phases were delayed nearly 18 months due to the length of time required to obtain approval from FHWA to 
continue to have a single lane structure with two-way traffic.  As a result of this nearly 18-month delay, the County did not 
have a contract in place for completion of the PS&E and R/W phases until late 2004.  Due to winter weather and scheduling 
conflicts, needed field surveys were not completed until April 2005.  In addition, due to a misunderstanding regarding the 
ability to request reimbursement from STIP funds prior to billing against the HBRR funds and the ability to meet the 
schedule for processing the expenditure deadline extension request through to the Commission, the County did not seek an 
extension prior to the lapse of the expenditure deadline.  Based upon progress to date on completing PS&E and R/W work, 
Sierra County expects to advertise the project for construction in the spring of 2006.  This assumes that no unexpected 
delays will occur prior to R/W certification, and that funding for the Construction phase can be programmed in the first year 
of the 2006 STIP.   Sierra County has been requested to be present at the meeting to answer questions. 

 

CEQA-California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  Department-California Department of Transportation 
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